
□ Bolts needed tightened
� A:ib in good shape.

� D:IB has an insulator that has a dripper.

• Transformers

� Stop on replacing water hoses until we get a better hose

� The grey hoses from stock don't have longevity.

• Power Supplies

� Not yet
• Shunts

� In August
• IB7

� In transport?

� In August

• Collimator

� Spare downstairs,

� Unstacking steel on Satruday

• D:ISEP

□ Tanks are in place

□ Need to get TC and tape attached

□ Things rough aligned.

□ Most of stochastic stuff close

□ Could be ready for final align next week.

□ Need some shielding for laser receiver?  70-deg from kicker.

• Install

□ In progress, through Satruday
• A40 Bake

• A50 Bake

• 4-8GHz Tanks

□ Clearing foils welding done

□ V plane in can and wired up.

□ Making progress

• SEM

□ Bulding one.  Will have another spare before the end of the shutdown.

□ Picture of current target?  A few weeks off when do SEM

• Target

□ 10-2 has transformer water leak, out of service last august.  -- ALARA plan, will be 
repairing.  When repaired….seen a lot of service, but hipots well….will be a 
despiration spare.

• Lens

□ Run water lines for water cooled target

□ Level detector in on lens skid.

• Water Cage

• Target Station

□ Drivers are looking good

□ Half are tested

□ Found several bad fans

□ Had one bad plate connection

• RF

□ Going to be putting in new PS in A60 stub room.

□ Some rearranging to support the new tanks in 50.

□ Motorized stands, blew the universal joints.  

• PLC/Controls

• Maintenance/repair

• Shutdown Progress
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□ Motorized stands, blew the universal joints.  

• A10 Motorized Stands

• Vacuum system

•

□ Working on…2/3 done, all is fine.

□ P1/P2 have to have the PS opened up a bit….spot check was ok…..

• Inductance

□ Usually wait on Debuncher and AP2 a couple weeks.

□ Accumulator is different than before…now on D-Pipe on A:ISEP

• Activation 

Surveys

•

□ Most baking jackets….should we hook up water for future bakes…used to be very 
high temp for a very short time….now do multi-day bakes at lower temperature…  
History is fuzzy with not much documentation.

• Leaks

□ ?
• Back Flush

Water

� Gollwitzer and Dave Christian trying to put this together.

� Table not being brought back.

� gAs jet will not be target….have foil on motor.  Run foil into halo of beam.

� Putting extra vacuum valve in case have to take foil out

� End cap Y-Pipe, then put pipe and vacuum valve

� Reconnect two dipoles into Accumulator dipole bus.

• Antihydrogen part II

•

□ 2 of 3 are fiexed.  AP30 down waiting on backorder part
• Dumb Waiters

□ Not seen any movement on it.
• Transport Sump Pump

□ OK
• Lights

• Pre-Target Door

• AP0 HVAC Coils - this may be done.

• Safety/Interlocks

FESS/Infrastructure

•

• WBT Saturday off

Power Outage

•

• Please aware & safe

Parking Lot

•

• Deb gone for 6 weeks 

Admin Assistant

○ 1300-1700 Wed Jun 24 Dzero Workshop (4x18)

○ 1030-1300 Sat Jul 11 Ask-a-Scientist/PUBLIC (120)

○ 1300-1430 Thu Jul 16 Docents (~20)

○ 1300-1400 Fri Jul 17 Summer Students (25)

○ 1600-1730 M/T Jul 20/21 Quarknet Teachers (20?)

○ 1300-1400 Fri Jul 31 Summer Students (25)

○ xxxxxxxxx Thu Aug 6 Tech Div (25)

○ 1030-1300 Sat Aug 8 Ask-a-Scientist/PUBLIC (120)

• Tours

• a
• a
• a
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